
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:30 PM
Run date

Time

Reviewer: Ghafghazi, Ben 27-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 013 Date: 17-Apr-2009 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 856

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Met with Amer, Richard, Hovik, and Sybil to go over EWB processing. We need to match the EWBs
with diaries and tentative agreements before approving the EWBs. It was agreed that from now on we will
follow this process and the seniors should communicate with the Leads so the diaries will come in a
timely manner.
·Received recommendation from Kevin Fong of Labor Compliance that we take a new $10,000 deduction
for unresolved Labor Compliance issues for State Letter 1433. We keep the existing $27,000 in deductions
in place.
·Received an email from Hovik informing me that MCM had reviled their letter per recommendation from
EBMUD. See MCM letter date 4/16/09 to Diana Lee of EBMUD. MCM will move forwarded post photo
survey of EBMUD on 4/20/09 as scheduled. There was another issue brought up by Fernando Velez
regarding the post photo survey of the EBMUD. Fernando stated that this activity should be deferred to the
end of the job, whereas, the contract requirements do not limit the contactor to this requirement. The
Special Provisions calls for 26-meter (80 feet) radial limit requirement for monitoring vibration to EBMUD
outfall for pile driving activities. The pile driving operation for CMS 64 is over 100 feet away from the
outfall.
·Receieved comments from Jim Gallego regarding TIAs for CCO #33, #75, #84 and #94. Reviewed and
approved TIAs by State Letters 1475, 1476, 1477 and 1478. The contractor will get 6 compensable days
for the work of CCO #94 and 7 compensable days for the work of CCO #84.
·Reviewed and approved daily diaries and time sheets.
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